
March 1,2006 Serial Letter: KFM-LET-000 143 

California Department of Transportation 
SFOBB - E2T1 Project 
333 Burma Road 
Oakland, CA 94607 

Attention: Pedro Sanchez 

Reference: SAS E2Kl Foundation Project 
Caltrans Contract No 04-012OE4 
KFM Job No. 36414347 

Subject: Construction of Pier T1 Oversized Hole at CIDH #T1 

Dear Pedro: 

In accordance with Standard Specification 5-1.116 and Special Provision Section 5-1.012, Differing 
Site Conditions, KiewitFCYManson, would like to notify the State that soil conditions below the 
Temporary Casing tip elevation of -25 at CIDH #1 differ materially from those indicated in the 
contract. Modifications to our construction plan and sequence will be necessary to continue the 
drilling operations past the temporary casing pile tips. 

KFM began excavation of the temporary casing on Thursday, February 23,2006. Drilling proceeded 
past the bottom of the temporary casing by approximately 40 cm. Based upon the representations made 
in the contract, KFM's geotechnical consultants determined that the temporary casing would have 
enough capacity to support itself and the drilling equipment. However, as the 2.70m drilled hole 
progressed past the tip of the temporary casing, the surrounding formation was of such a differing 
nature as to allow the temporary casing to drop an additional 20 cm. 

At this time, KFM requests that the State investigate these subsurface conditions in accordance with SS 
5-1.116, and make a determination whether or not an adjustment of the contract is warranted. 

If you have any questions or comments, please contact this office. 

Deputy Project Director 

cc: file 

220 Burma Road, Oakland, CA 94607 PO Box 23223, Oakland, CA 94623 
Phone (510) 419-0120 *Fax (510) 832-1456 

AN EQUAL OPPORTUNITY EMPLOYER 


